

Presentation of WP 3 Evaluation

Cancer Control Joint Action



CanCon
Cancer Control Joint Action

Marius Ungureanu | Brussels | 6 June 2014



WP Objective

- To ensure that JA is implemented as in the JA Agreement and is on “right track” to achieve its objectives
- *Description: evaluation of JA as a whole and of individual Work Packages. Each WP will be evaluated : objectives, indicators and deliverables established at the onset of CanCon.*

KEY DELIVERABLES

- D1 –Evaluation Strategy –will include a baseline evaluation; success criteria, indicator, metrics, timing and responsibilities
- D2 –Auto-evaluation tool –for WP leaders to evaluate their work against the established objectives, indicators and deliverables
- D3 –Interim evaluation reports –will assess the intended outcomes, outputs and the success indicator
- D4 –Final evaluation report –will be based on the registry of milestones and deliverables achievement

Thank You