

# CANCON

Cancer Control Joint Action

WP4: Guide coordination



**CanCon**  
Cancer Control Joint Action

Régine Kiasuwa | Brussels | 25 February 2015



# WP4 OBJECTIVES

## Coordination of the Guide

- Providing a common methodology to be adapted according to the specific WP topics and objectives;
- Ensuring the follow-up of the development of the core and transversal sections;
- Ensuring the coherence and the quality in the methods and the content

# WP4 METHODOLOGY

- A common methodological paper
- The Guide Coordination Committee
- A cycling revision process in four steps

# WP4 STATE OF PLAY

## After one year:

- Agreement on the methodological paper
- Template for the Outlines and the Draft chapters
- Three GCC meetings
- The Outlines have been produced and revised
- The first QA report has been drafted

# WP4 NEXT STEPS

## 2015

- Finalisation of the first QA report
- Organisation of the “CanCon Wokrshop” for Guide’s authors (June 2015)
- Revision of the first draft chapters (September-October 2015)
- GCC meeting 4 (October 2015)
- Production of the second QA report (November 2015)

## 2016

- Revision of the second draft chapters (March 2016)
- GCC meeting 5 (April 2016)
- Start drafting the overarching sections
- Production of the third QA report (April 2016)
- Final chapters expected for October 2016